SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:07 AM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 090  Const Calendar Day: 568 Date: 30-Mar-2011  Wednesday
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition
Working Day [ ] If no, explain:

Di ary: Dispute
Work description.

ABF crews activities: =
The ABF surveyor, James Allen, has reached to different coordinates for the specified locations on the
saddles from two different benchmarks. He believes that refraction or existence of the MCM cables has
caused in having two different values. All these saddle locations have been specified in the submittal ABF-
SUB-1684R02.

He mentioned that is needed to repeat the surveying since it is not known which benchmark caused the
error. It is not known clearly when the adjustment of the saddles is finalized.

ABF Crews:
- James Allen (Surveyor)
- Bob Andres (Surveyor)
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